COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2017

ESTI MATE SUMVARY 11: 05: 14
CONTI D C20070 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 20070- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 108.5 DAYS TI VE ALLOW 185 WORK DAYS
E-J TUNNEL CFM REPLACEMENT PERCENT TIME.  58.65 ORI G TI ME ALLON 100 WORK DAYS
PRQIECT NO FSA 0703-411
E-J TUNNEL CFM REPLACEMENT
NAVE OF ROAD:
PROQJECT COUNTI ES: SUW T CLEAR CREEK
CONTRACTOR:
ADB COVPAN ES, | NC. PAY PERI OD ENDI NG 07/ 31/ 2017 DATE TI ME STARTED 09/ 08/ 2015
21 PROGRESS PARKWAY DATE LET 06/ 11/ 2015 DATE WORK BEGAN 09/ 08/ 2015
DATE AWARDED 07/ 06/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 24/ 2015 DATE ACCEPTED
UNI ON MD 63084 (636) 583- 8448 DATE NOTI CE TO PROCEED 09/ 08/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,149, 072. 60 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $  1,674,206.52 NON-PARTI Cl PATI NG 1,667, 019. 97 350, 000. 00
PERCENT COVPLETE: 77.57% TOTAL EARNI NGS 1, 667, 019. 97 350, 000. 00
FUNDS AVAI LABLE: $ 482, 052. 63 STOCKP| LED MATERI ALS 8, 775. 24 0.00
GROSS EARNI NGS 1, 675, 795. 21 350, 000. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -25,113.10 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 650, 682. 11 350, 000. 00
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 650, 682. 11 350, 000. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 350, 000. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20070-BI D
PRQIECT FSA 0703-411 ESTI MATE NO 0008
CURRENT
REF | TEM | TEM QUANTI TY/
NO NO DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00003 Renoval of Structure (Special) 1. 000
LS
18, 150. 00000
0010 202- 00220 Renoval of Asphalt Mat 74.000
Sy
33. 00000
0015 202-00810 Renoval of Ground Sign 2. 000
EACH
275. 00000
0020 202-00895 Renoval of |npact Attenuator 0. 190
EACH
1, 650. 00000
0025 202-01130 *Removal of CGuardrail Type 3 250. 000
LF
16. 28000
0030 203-00010 Uncl assi fied Excavation (Conplete In Place) 20. 000
(%
1, 925. 00000
0035 203-01597 Pot hol i ng 118. 500
HOUR
137. 00000
0040 208-00002 *Erosion Log Type 1 (12 Inch) 150. 000
LF
4. 40000
0045 208- 00035 *Aggr egat e Bag 476. 000
LF
7.70000
0050 208- 00045 Concrete Washout Structure 2. 000
EACH
902. 00000
0055 208-00103 Renoval and Disposal of Sedinment (Labor) 14. 000
HOUR

49. 50000

Page 2
ESTI MATE RUN 08/ 08/ 2017
11: 05: 14

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 100
0. 000 0.00

0. 100 1, 815. 00

74. 000
0. 000 0. 00

74.000 2,442.00

0. 000
0. 000 0.00
0. 000 0. 00

0. 190
0. 000 0.00
0. 190 313.50

250. 000
0. 000 0. 00

250. 000 4, 070. 00

20. 000
0. 000 0. 00

20. 000 38, 500. 00

118.500
0. 000 0.00

118. 500 16, 234. 50

72.000
0. 000 0.00
72.000 316. 80

476. 000
0. 000 0. 00

476. 000 3, 665. 20

2.000
0. 000 0.00

2.000 1, 804. 00

14. 000
0. 000 0. 00
14. 000 693. 00



CONTI D C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20070-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: FSA 0703- 411 ESTI MATE NO 0008 11: 05: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 10. 000 3. 000
HOUR 0. 000 0. 00
93. 50000 3. 000 280. 50
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 120. 000 12. 000
HOUR 0. 000 0. 00
115. 50000 12. 000 1, 386. 00
0070 208-00107 Renoval of Trash 90. 000 0. 000
HOUR 0. 000 0. 00
49. 50000 0. 000 0. 00
0075 208- 00205 *Erosion Control Supervisor 270. 000 9. 000
HOUR 0. 000 0. 00
30. 80000 9. 000 277. 20
0080 210-00473 Reset TV Caneras 3. 000 0. 000
EACH 0. 000 0. 00
1, 062. 60000 0. 000 0. 00
0085 210- 00477 *Reset Wather Station 1. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0. 00
0090 210- 00479 *Reset Radi o Communi cation Antenna 2.000 0. 000
EACH 0. 000 0. 00
3,520. 00000 0. 000 0. 00
0095 210- 00804 *Reset Over Height Vehicle Warning Siren 1. 000 0. 000
EACH 0. 000 0. 00
7, 205. 00000 0. 000 0. 00
0100 210-00807 *Reset Over Height Vehicle Blankout Sign 1. 000 0. 500
EACH 0. 000 0. 00
2, 750. 00000 0. 500 1, 375.00
0105 210-00815 Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0110 210-00845 *Reset Traffic Signal Controller 2.000 0. 000
EACH 0. 000 0. 00

1, 815. 00000 0. 000 0. 00



CONTI D C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20070-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: FSA 0703-411 ESTI MATE NO 0008 11:05: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 210-00891 *Reset Phot onet er 2.000 0. 000
EACH 0. 000 0.00
3, 025. 00000 0. 000 0.00
0120 403-00721  Hot M x Asphalt (Patching) (Asphalt) 100. 000 52. 000
SY 0. 000 0. 00
55. 00000 52. 000 2, 860. 00
0125 503-00036 *Drilled Caisson (36 Inch) 47. 000 46. 500
LF 0. 000 0.00
1, 320. 00000 46. 500 61, 380. 00
0130 503-00054 Drilled Caisson (54 Inch) 92. 000 84. 500
LF 0. 000 0. 00
1, 980. 00000 84. 500 167, 310. 00
0135 604- 39050 *Manhol e (Traffic Managenment System) 2.000 2.000
EACH 0. 000 0.00
9, 614. 00000 2.000 19, 228. 00
0140 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 824. 000 824. 000
LF 0. 000 0.00
33. 99000 824. 000 28, 007. 76
0145 606-00740 *Quardrail Type 7 (Style CE) 422.000 422.000
LF 0. 000 0.00
88. 44000 422. 000 37,321.68
0150 606- 01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0.00
1, 296. 90000 3. 000 3,890. 70
0155 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0.00
1, 910. 70000 2.000 3, 821. 40
0160 606-01380 *Transition Type 3H 2.000 2.000
EACH 0. 000 0.00
1, 223. 20000 2.000 2,446. 40
0165 606-01385 *Transition Type 3J 6. 000 6. 000
EACH 0. 000 0. 00
1, 289. 20000 6. 000 7,735.20



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20070-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: FSA 0703-411 ESTI MATE NO. 0008 11: 05: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 01460 *Medi an Ter ni nal 2. 000 2.000
EACH 0. 000 0.00
5, 243. 70000 2.000 10, 487. 40
0175 606- 02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0.00
2, 849. 00000 1. 000 2,849.00
0180 612- 00260 *Location Marker (Fiber Optic)(Domne) 8. 000 0. 000
EACH 0. 000 0.00
82. 50000 0. 000 0.00
0185 612- 00270 *Location Marker (Utility)(Flat Slat) 9. 000 0. 000
EACH 0. 000 0.00
75. 63000 0. 000 0.00
0190 613-00206 2 Inch Eectrical Conduit (Bored) 716. 000 716. 000
LF 0. 000 0.00
71. 50000 716. 000 51, 194. 00
0195 613- 00400 4 Inch Electrical Conduit 60. 000 0. 000
LF 0. 000 0.00
49. 50000 0. 000 0.00
0200 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 750. 000 1, 750. 000
LF 0. 000 0.00
24.20000 1, 750. 000 42, 350. 00
0205 613-01400 4 Inch Electrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0.00
55. 00000 60. 000 3, 300. 00
0210 613-07001 *Type One Pull Box 9. 000 9. 000
EACH 0. 000 0.00
418. 00000 9. 000 3,762.00
0215 613-07004 *Type Four Pull Box 9. 000 9. 000
EACH 0. 000 0.00
2,161. 50000 9. 000 19, 453. 50
0220 613-10010 *Wring (Special) 1. 000 0.500
LS 0. 000 0.00
86, 359. 90000 0.500 43,179. 95



CONTI D: C20070 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20070-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: FSA 0703-411 ESTI MATE NO. 0008 11: 05: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-13000 *Lumi naire (LED) 4. 000 0. 000
EACH 0. 000 0. 00
1, 856. 25000 0. 000 0.00
0230 613-32300 *Light Standard Steel (30 Foot) 4.000 0. 000
EACH 0. 000 0. 00
4, 331. 25000 0. 000 0.00
0230 MATERI AL ALLOMANCE Li ght Standard 4.000
EACH 0. 000 0. 00
2,193. 81000 4.000 8, 775. 24
0235 613-40010 *Li ght Standard Foundati on 4. 000 4.000
EACH 0. 000 0. 00
3, 506. 25000 4. 000 14, 025. 00
0240 614-00012 Sign Panel (Class Il) 24.000 0. 000
SF 0. 000 0. 00
19. 91000 0. 000 0.00
0245 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
489. 50000 0. 000 0.00
0250 614-10245 *Lane Use Control Signal LED (Single Faced) 4.000 4.000
EACH 0. 000 0. 00
2, 750. 00000 4.000 11, 000. 00
0255 614- 42000 Monot ube Over head Sign Bridge (20 Inch Dianmeter) 2. 000 2. 000
EACH 0. 000 0. 00
64, 548. 00000 2.000 129, 096. 00
0260 614-70336 *Traffic Signal Face (12-12-12) 6. 000 4.000
EACH 0. 000 0. 00
775. 50000 4.000 3,102. 00
0265 614-72832 *Communi cati ons Cabi net (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
9, 900. 00000 0. 000 0.00
0270 614-72895 Vehi cl e Detection System (Single Canera) 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00



CONTI D C20070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20070-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: FSA 0703-411 ESTI MATE NO 0008 11:05: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 614-86105 Tel emetry (Field) 6. 000 0. 000
EACH 0. 000 0. 00
1, 644. 50000 0. 000 0.00
0280 614-87006 Fiber Optic Ternination Panel (6 Fiber) 5. 000 0. 000
EACH 0. 000 0. 00
762. 30000 0. 000 0. 00
0285 614-87015 Buf fer Tube Fan Qut Kit 7.000 0. 000
EACH 0. 000 0. 00
176. 00000 0. 000 0. 00
0290 614-87020 Optical Transceiver 4. 000 0. 000
EACH 0. 000 0. 00
2,887.50000 0. 000 0. 00
0295 614-87024 Fi ber Optic Ternination Panel (24 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
1, 248. 50000 0. 000 0. 00
0300 614-87028 Vi deo Optical Transceiver 6. 000 0. 000
EACH 0. 000 0. 00
2, 363. 90000 0. 000 0. 00
0305 614-87310 Traffic Management System Buildi ng Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
9, 762. 50000 0. 000 0. 00
0310 614-87320 Cosed Grcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5, 692. 50000 0. 000 0. 00
0315 614-87333 Closed Crcuit Television Canera (Traffic Surveillance) 1. 000 0. 000
EACH 0. 000 0. 00
38, 483. 50000 0. 000 0. 00
0320 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
1, 372. 80000 0. 000 0. 00
0325 614-87364 *Closed Gircuit Television Pole with Lowering Device 3.000 3. 000
(50 Fee
EACH 0. 000 0. 00
19, 904. 50000 3. 000 59, 713. 50



CONTI D C20070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20070-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: FSA 0703-411 ESTI MATE NO 0008 11: 05: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 614-87406 Fi ber Optic Cable (Single Mde) (6 Strands) 1, 230. 000 0. 000
LF 0. 000 0. 00
4. 57000 0. 000 0. 00
0335 614-87425  Fiber Qptic Cable (Milti Mde) (24 Strands) 9, 015. 000 0. 000
LF 0. 000 0. 00
3.41000 0. 000 0. 00
0340 614-87506 Splice Fiber Optic Cable (6 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
907. 50000 0. 000 0. 00
0345 622-10000  *Port of Entry Building 2.000 2.000
EACH 0. 000 0. 00
178, 983. 42000 2.000 357, 966. 84
0350 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
120, 677. 38000 1. 000 120, 677. 38
0355 627-00005 Epoxy Pavenent MarKking 10. 000 0. 000
GAL 0. 000 0. 00
781. 00000 0. 000 0. 00
0360 630- 00000 *Fl aggi ng 100. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0. 00
0365 630-00003 *Uni fornmed Traffic Control 24. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0370 630- 00007 *Traffic Control Inspection 36. 000 0. 000
DAY 0. 000 0. 00
195. 00000 0. 000 0. 00
0375 630-00012 *Traffic Control Managenent 60. 000 16. 000
DAY 0. 000 0. 00
240. 00000 16. 000 3, 840. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C20070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20070-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: FSA 0703-411 ESTI MATE NO 0008 11: 05: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0385 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 5. 400
EACH 0. 000 0. 00
20. 00000 5. 400 108. 00
0390 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 13. 500
EACH 0. 000 0. 00
30. 00000 13. 500 405. 00
0395 630-80343 *Construction Traffic Sign (Panel Size O 16. 000 9. 900
EACH 0. 000 0. 00
40. 00000 9. 900 396. 00
0400 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
2,500. 00000 1. 800 4, 500. 00
0405 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1.800
Type
ype) EACH 0. 000 0. 00
500. 00000 1. 800 900. 00
0410 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 12. 600
EACH 0. 000 0. 00
10. 00000 12. 600 126. 00
0415 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0420 630-80380 *Traffic Cone 200. 000 103. 500
EACH 0. 000 0. 00
1. 00000 103. 500 103. 50
0425 630- 85041 *Mobi | e Attenuator 90. 000 13. 000
DAY 0. 000 0. 00
200. 00000 13. 000 2, 600. 00
0430 700-70010 F/ A M nor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0431 625- 00000 *Construction Surveying 10, 367. 280 10, 367. 280
LS 0. 000 0. 00
1. 00000 10, 367. 280 10, 367. 28



CONTI D C20070 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20070-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: FSA 0703-411 ESTI MATE NO 0008 11: 05: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0432 630- 80370 Conc Barrier (Tenp) 460. 000 414. 000
LF 0. 000 0. 00
15. 77000 414. 000 6,528.78
0433 630-85006 Inpact Atten (Sand Fill) (Tenp) 3.000 2.700
EACH 0. 000 0. 00
2, 700. 00000 2.700 7,290. 00
0434 202- 01300 Rem End Anchor age 3. 000 3. 000
EACH 0. 000 0. 00
175. 00000 3. 000 525. 00
0435 700-70011 F/ A Partnering 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70380 F/ A Erosion Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70589 *F/ A Environnental Health & Safety Managenent 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0901 700-70110 F/ A Install 1. 000 0. 000
FA 1. 000 140, 000. 00
140, 000. 00000 1. 000 140, 000. 00
0902 700-70195 F/A Uil and Maint of Field Facil 1. 000 0. 000
FA 1. 000 100, 000. 00
100, 000. 00000 1. 000 100, 000. 00
0903 700- 70230 F/ A Conmuni cation Lines 1. 000 0. 000
FA 1. 000 50, 000. 00
50, 000. 00000 1. 000 50, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11

CONTI D C20070
PCN: 20070-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: FSA 0703-411 ESTI MATE NO 0008 11:05: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0904 700-70131 F/ A Modify 1. 000 0. 000
F A 1. 000 60, 000. 00
60, 000. 00000 1. 000 60, 000. 00
CAT 0200 CURRENT AMI  $ 2,149, 072.60 $ 350, 000.00$ 1,675, 795.21

PRQJIECT TOTAL CURRENT AMI $ 2, 149,072.60 $

350, 000.00%$ 1,675, 795.21



